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United States Environmental Protection Agency 
Region III 

POLLUTION REPORT 

ORIGINAL 

Date: Wednesday, February 06,2008 

From: Dominic Ventura 

Subject: 
Continuation of work, 
Elkton Farm Firehole 
183 Zeitler Rd., Elkton, MD 
Latitude: 39.6292184 
Longitude:-75.8681150 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

55 
January, 2008 

Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

A3DHRV 

CERCLA 
Time-Critical 
NonNPL 
Removal Action 

Site Description 
Work Mission Statement: 

. v 

Safely and efficiently investigate and remove Munitions and Explosives of Concern (MEC); 
Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and 
explosively contaminated soil(TNT) from the Elkton Farms Firehole Site, as defined in EPA's 

geophysical study. 

Current Activities ^ 
The site was remobed on January 21,2008 with a limited crew. One UXO team was mobed. Team 
will continue magging and digging activities in remaining Phase I grids. On Feb. 1 the team 
completed grid Lie. Work will continue on remaining Phase 1 grids as the 0SC continues to 

finalize the SOW for Phase II grids including the fireholes. 

The EPA and MDE met with the property owner on Feb. 5 to discuss and further the SOW for 
Phase II grids. Meetings are pending with EPA Region 3 management as well as the County 

Commissioners. 
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